BRAUSCH ENVIRONMENTAL, LLC

5318 Alexa Road US EPA RECORDS CENTER REG

N S - T

Cell: (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail
April 14,2017

Ms. Shari Lynn Kolak

Remedial Project Manager

Superfund Division

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SRF-5J

Chicago, IL 60604-3507

Re:  Monthly Progress Report for March 2017
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement
Agreement and Order on Consent (AOC) and attached Statement of Work (SOW) for the
Operable Unit 2 Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet
Cluster Site in Chicago, Illinois (the Site). This progress report summarizes efforts by the
Respondents to fulfill the requirements of the AOC during the March 2017 reporting period.

1. Activities Completed During This Reporting Period

A. On March 2, 2017, Arcadis U.S., Inc. (Arcadis) sampled the light non-aqueous
phase liquid (LNAPL) found in monitoring well MW-12.

B. On March 14, 2017, the Respondents submitted the February 2017 monthly
progress report to USEPA with copies to the Illinois Environmental Protection
Agency (IEPA).
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Results of Sampling and Tests and Other Data

A.

The results of the fourth quarter of groundwater sampling of the Phase 3
groundwater monitoring wells are being provided under separate cover.!

The results of the LNAPL sampling conducted at MW-12 will be provided
following completion of data validation.

Work Plans, Procedures, and Deliverables

A.

The Respondents submitted no work plans, procedures, or other deliverables
during the March 2017 reporting period.

Actions Projected for the Next Reporting Period

A.

Arcadis will compile and evaluate Site characterization data, including
comparisons of Site groundwater data to appropriate screening criteria.

The Respondents will arrange for the off-site transportation and disposal of the
liquid and solid investigation-derived waste produced during Site
characterization activities to date.

Progress and Schedule Report

A.

Completion of the Remedial Investigation (RI) is generally progressing in
accordance with the schedule submitted with the RI/FS Work Plan. Arcadis
has completed the three phases of the Site characterization studies, including
the Phase 1 piezometer installation and gauging, Phase 2 hydraulic profiling
tool and vertical aquifer profiling investigations, and Phase 3 installation and
sampling of groundwater monitoring wells.

The schedule date for completing the RI has been extended to accommodate
four rounds of quarterly groundwater sampling rather than the one round
envisioned in the schedule submitted with the RI/FS Work Plan.

The Respondents propose to modify the schedule of deliverables as given in the
SOW. After receiving the remaining Site data from LNAPL sampling, the
Respondents propose to prepare and submit to USEPA and IEPA a Technical
Memorandum that presents the comparisons of Site groundwater data to
appropriate screening criteria and related data evaluations. This Technical

! These data were submitted to USEPA and IEPA on April 7, 2017.
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Memorandum would then be the basis for discussions of steps needed to fill
remaining data needs and complete the RI and accompanying human health and
ecological risk assessments. If this modification to the SOW is acceptable, the
Respondents will work with USEPA to finalize the scope and schedule for the
Technical Memorandum.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to
contact me.

Respectfully submitted,

0’”

Leo M Arausch
Project Coordinator

LMB:

cc: P. Lake, IEPA (2 copies)

cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, IEPA
LCCS Technical Committee
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